GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department —HNSS Project Phase II – Main Canal - Package No.19 – Investigation, Preparation of HPs, Designs and Drawings, Excavation of HNSS Main Canal reach from km 490.000 to km 504.345/506.000 including construction of CM & CD works - Payment of arrears towards Price adjustment on Labour, Machinery and Other material components for the work done during the period from 4/2013 to 2/2015 – Approval - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

GO Rt No.273 Dated:08.06.2017

Read:-

From the Chief Engineer, NTR TGP, Tirupati Lr No: CE/NTR-TGP/TPT/TGP/ HNSS.II.Pkg.19/Price Escalation, Dated:25.01.2017.

&&&&&

ORDER:

In the reference read above, the Chief Engineer, NTR TGP, Tirupati has informed that the proposal for payment of arrears of Price Adjustment on Labour, Machinery and Other Material components of Package No. 19 of HNSS Project, Phase.II, Madanapalle, was placed before the Joint meeting of the State Level Standing Committee and IBM Committee in the meeting held on 06.12.2016.

2. After detailed discussions and based on the recommendations of the Chief Engineer, NTR TGP, Tirupati, the Joint Committee of State Level Standing Committee and IBM Committee vide minutes dated:06.12.2016 recommended to the Government for according approval for payment of arrears of **Rs.12,31,617/-** towards Price adjustment on Labour, Machinery and Other material components for Package No. 19 of HNSS Project, Phase.II, Madanapalle, for the work done during the period from 04/2013 to 02/2015 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015, after getting approval from the Government.

3. The Chief Engineer, NTR TGP, Tirupati has therefore requested the Government to accord approval for payment of arrears of **Rs.12,31,617/-** towards Price adjustment on Labour, Machinery and Other material components for Package No.19 of HNSS Project, Phase.II, Madanapalle, for the work done during the period from 4/2013 to 2/2015 as recommended by the Joint meeting of SLSC & IBM Committee vide Minutes dated:06.12.2016 and communicate orders to that effect at an early date.

4. Government after careful examination of the proposal of Chief Engineer, NTR TGP, Tirupati and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated:06.12.2016, hereby accorded approval for payment of arrears for an amount of **Rs.12,31,617/- (Rupees Twelve Lakhs Thirtyone Thousand Six Hundred and Seventeen only)** towards Price adjustment on Labour, Machinery and Other material components for Package No. 19 of HNSS Project, Phase.II, Madanapalle, for the work done during the period from 04/2013 to 02/2015 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015, **subject to condition** that "the Chief Engineer, NTR TGP, Tirupati shall ensure that no excess payment is made in this regard".

5. The Chief Engineer, NTR TGP, Tirupati shall take further action accordingly.

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/75/FMU-WR.II/16, Dt.13-03-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.,
The OSD to Min (Water Resources Department)
File No. WRD-21024/12/2017-PROJECTS-III-WRD
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER